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County: Abbeville Proposed Map Effective 
Date: 

Sept.2010 

Current 
Status:  

The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Aiken Proposed Map Effective 
Date: 

Sept. 2009 

Current 
Status:  

LIDAR acquisition for the stream study areas was completed and 
approved in November 2006, and field surveys were completed in the 
Spring of 2007. Hydrologic analysis is complete and hydraulic analyses is 
currently being completed.  The preliminary Flood Insurance Study (FIS) 
and Digital Flood Insurance Rate Map (DFIRM) are scheduled to be 
issued in September 2008.  The projected map effective date is expected 
to be September 2009. 

 

County: Allendale Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Anderson  Proposed Map Effective 
Date: 

Dec. 2009 

Current Status:  The scoping meeting was held in Anderson County in April 2006.  The 
study was delayed to allow for LIDAR data acquisition.  Woolpert was 
contracted to acquire the LIDAR data in the spring of 2007 and the 
QAQC process has been completed.  The survey was completed in 
March 2008.  The hydrologic and hydraulic analyses are underway.  The 
preliminary FIS and DFIRM are scheduled to be issued in December 
2008, and the projected effective date is December 2009. 

 

County: Bamberg Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Barnwell Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. The 
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preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Beaufort Proposed Map Effective 
Date: 

May 2011 

Current Status:  The scoping meeting was held in February 2006.   Completed field 
survey work for Riverine detail study.  Working on the riverine detailed 
studied engineering.  Coastal hydrology study for the entire SC coastline, 
including Beaufort County, is underway. The preliminary FIS and 
DFIRM are scheduled to be issued in February 2010, and the projected 
effective date is in May 2011. 

 

County: Berkeley Map Effective Date: Oct. 16, 2003 

Current Status:  Study Complete 

 

County: Calhoun Map Effective Date: April 16, 2007 

Current Status:  Study Complete 

 

County: Charleston Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2007, and the scoping report was 
submitted to FEMA in October 2007. This study includes an update to 
the coastal flood hazards.  The preliminary FIS and DFIRM are 
scheduled to be issued in late June 2009, and the projected effective date 
is in September 2010. 

 

County: Cherokee  Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Chester Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Chesterfield Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 
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County: Clarendon Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. 
LIDAR is expected to be delivered to the SCDNR in final form by 
September 2008. The preliminary FIS and DFIRM are scheduled to be 
issued in September 2009, and the projected effective date is September 
2010. 

 

County: Colleton  Proposed Map Effective 
Date: 

Sept. 2011 

Current Status:  The scoping meeting was held in June 2007 and the scoping report was 
submitted to FEMA.   Coastal hydrology project for the entire coastline 
of SC, including Colleton County, is underway. The preliminary FIS and 
DFIRM are scheduled to be issued in July 2010, and the projected 
effective date is late September 2011. 

 

County: Darlington Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Dillon  Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Dorchester Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  A physical map revision was made in June 2008 to incorporate coastal 
surge analysis.   The preliminary FIS and DFIRM are scheduled to be 
issued in September 2009, and the projected effective date is September 
2010. 

 

County: Edgefield Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 
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County: Fairfield Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Florence Map Effective Date: Dec. 16, 2004 

Current Status:  Study Complete 

 

County: Georgetown Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The hydrology was submitted to QA/QC, comments were addressed, 
and one comment is still outstanding as of July 28, 2008. Hydraulic 
analyses for detail, limited detail and approximate riverine studies began 
June 20, 2008.The preliminary FIS and DFIRM are scheduled to be 
issued in the late summer of 2009, and the projected effective date is late 
September 2010. 

 

County: Greenville Map Effective Date: Dec. 2, 2004 

Current Status:  Study Complete 

 
 

County: Greenwood Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Hampton Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Horry Proposed Map Effective 
Date: 

July 2011 

Current Status:  The scoping meeting was held in March 2006.  Field survey work is 
complete for Riverine studies.  Detail studied stream and limited detailed 
study (LDS) engineering is underway.  Coastal hydrology study for the 
entire SC coastline, including Horry County, is underway. The 
preliminary FIS and DFIRM are scheduled to be issued in April 2010, 
and the projected effective date is in July 2011. 
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County: Jasper Proposed Map Effective 
Date: 

July 2010 

Current Status:  The scoping meeting was held in June 2007.  This study includes an 
update to the coastal flood hazards. The projected date for preliminary 
FIS and DFIRM is late summer of 2009, and the projected effective date 
is late summer of 2010. 

 

County: Kershaw Map Effective Date: Dec. 19, 2006 

Current Status:  Study Complete 

 

County: Lancaster Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Laurens Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Lee  Proposed Map Effective 
Date: 

Nov. 19, 2008 

Current Status:  The Letter of Final Determination for this study was issued May 19, 
2008, making the map effective date Nov. 19, 2008. 

 

County: Lexington  Map Effective Date: Feb. 20, 2002 

Current Status:  Study Complete 

 

County: Marion Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Marlboro Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 
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County: McCormick Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Newberry  Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Oconee Proposed Map Effective 
Date: 

July 2009 

Current Status:  The Post Preliminary DFIRM Community Coordination (PDCC) 
Meeting was held July 2008. The projected effective date is July 2009. 

 

County: Orangeburg Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. 
LIDAR is expected to be delivered to the SCDNR by November 2008. 
The preliminary FIS and DFIRM are scheduled to be issued in 
September 2009, and the projected effective date is September 2010. 

 

County: Pickens Proposed Map Effective 
Date: 

April 16, 2008 

Current Status:  Study Complete. 

 

County: Richland  Proposed Map Effective 
Date: 

TBD 

Current Status:  Study in progress.  Working on the redelineation of the AE zones and 
the remapping of the approximate A zones.  Preliminary issuance 
pending resolution of federal lawsuit about previous maps. 

 

County: Saluda Map Effective Date: June 18, 2007 

Current Status:  Study Complete 

 

County: Spartanburg Proposed Map Effective 
Date: 

TBD 

Current Status:  The preliminary FIS and DFIRM were issue on October 31, 2006. The 
appeal period ended July 23, 2007. Appeals and protests are currently 
under review. The projected effective date is to be determined based on 
the outcome of the appeals and protests. 
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County: Sumter Map Effective Date: Feb. 16, 2007 

Current Status:  Study Complete 

 

County: Union Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in May 2008, and the scoping report is 
expected to be submitted to FEMA by the end of August 2008. The 
preliminary FIS and DFIRM are scheduled to be issued in September 
2009, and the projected effective date is September 2010. 

 

County: Williamsburg Proposed Map Effective 
Date: 

Sept. 2010 

Current Status:  The scoping meeting was held in June 2008, and the scoping report is 
expected to be submitted to FEMA by the end of September 2008. 
LIDAR has been processed: breaklines are being digitized.  Depending 
on QA/QC results, the data should be delivered to the SCDNR by late 
September 2008. The preliminary FIS and DFIRM are scheduled to be 
issued in September 2009, and the projected effective date is September 
2010. 

 

County: York  Map Effective Date: Sept. 26, 2008 

Current Status:  The Letter of Final Determination for this study was issued March 26, 
2008, making the map effective date Sept. 26, 2008. 

 


